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Overview 
 
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of July 2004. 
 
Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective clean up; progress against the contract 
with RL; project cost summary analysis; and overviews of safety and critical issues that identify the 
high-level challenges to achieving cleanup progress. 
 
This is the first report reflecting the Baseline Adjustment submitted to RL on July 15, 2004, which 
updated the baseline for fiscal year 2004 budget guidance and work scope.  Performance reporting 
now reflects the scope in the PHMC Modification 205.  RL, DOE-HQ and the United States Army Corps 
of Engineers commented favorably on the depth and quality of this Baseline Adjustment. 

 

Notable Accomplishments 
 

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011) 
 
Disposition Special Nuclear Material (SNM):  FH has completed fabrication and delivery of eight 
out of a total of fourteen interim storage vaults.  The contents of five interim storage casks (ISCs) 
were transferred to five interim storage vaults located in the Plutonium Finishing Plant (PFP) yard area 
in June.  The five empty ISCs were returned to the Fast Flux Test Facility (FFTF) in July. 
 
The highly-enriched uranium fuel pins were shipped to the Oak Ridge National Laboratory in late July.  
This brings the total number of miscellaneous nuclear material items shipped to ten out of a total 
contract plan of 101. 
 
Disposition the PFP Facility:  The 232-Z Removal Action Work Plan was resubmitted to RL and the 
regulators in July 2004. 
 
The vacuum stub on top of glovebox HC-9A to glovebox HC-1 was successfully removed.  The hold-up 
material was removed and staged for an upcoming repackaging campaign into pipe overpack 
containers for disposal at the Waste Isolation Pilot Plant. 
 
Comments from RL have been incorporated into the Data Quality Objective and Sampling and Analysis 
Plan for the Above-Ground PFP Facilities.  These documents were submitted to RL for approval with 
the Engineering Evaluation/Cost Analysis (EE/CA) on July 28, 2004.   g 
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Notable Accomplishments, continued 

 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012) 
 
Sludge Disposition Alternatives:  T Plant successfully passed the Readiness Assessment to initiate 
interim storage of North Load Out Pit sludge in large diameter canisters.  K East sludge 
containerization equipment was assembled for testing at the 305 Building, and pre-test engineering 
setup activities commenced.  These activities support the Tri-Party Agreement (TPA) milestone to 
remove sludge from the K East Basin by January 31, 2006. 
 
Fuel Transfer System (FTS):  Fuel removal from K East Basin is now 100 percent complete.  A 
cumulative total of 370 FTS shipments (3,685 canisters) have been completed. 
 
Fuel Movement Activities:  SNF completed 15 multi-canister overpack (MCO) shipments containing 
79 metric tons of heavy metal (MTHM) from the K West Basin to the Cold Vacuum Drying Facility 
during July.  As of August 9, 2004, a cumulative total of 373 MCOs containing an estimated 2,033 
MTHM have been shipped, leaving an estimated 12 shipments to be completed. 
 
MCO Welding at the Canister Storage Building (CSB):  SNF welded and “N” stamped 13 MCOs 
during July.  As of August 9, 2004, a cumulative total of 226 MCOs were welded and “N” stamped, 
which leaves 159 MCOs to be welded.  
 
Deactivation:  Test pours to validate grout mix properties for the K East Discharge Chute have been 
completed at the vendor’s facilities.  Testing and analysis of the resulting grout matrix has shown that 
the grout mix meets specification requirements.  The first grout pour, planned for August 2004, will 
satisfy the completion criteria for TPA Milestone M-34-23, Initiate Full Scale K East Basin Water 
Removal (due September 30, 2004). 
 

Solid Waste Stabilization and Disposition (PBS RL-0013) 
and Operate Waste Disposal Facility (PBS RL-0080) 
 
Transuranic (TRU) Waste Program:  Five shipments to the Waste Isolation Pilot Plant totaling 36 
cubic meters (m3) were completed in July.  A total of 564 m3 has been shipped this fiscal year versus 
504 m3 planned.  
 
TRU Waste Retrieval:  A total of 293 m3 of suspect TRU waste was retrieved in July versus 140 m3 
planned.  Through July 31, 2004, a total of 943 m3 was retrieved, versus 556 m3 planned.  
 
Mixed Low Level Waste (MLLW) Treatment:  FH dispositioned 96 m3 of MLLW in July.  This fiscal 
year, a total of 2,809 m3 has been dispositioned versus 2,815 m3 planned. 
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Notable Accomplishments, continued 
 

Safeguards and Security (PBS RL-0020) 
 
Requests for Deviation:  Safeguards and Security submitted three requests for deviation from DOE 
directives to RL regarding the potential storage of additional special nuclear material in the CSB.  
These requests focused on the CSB construction features and the long-term security configuration of 
the material.  If approved, the deviations will save over $20M in one-time costs for security system 
upgrades and approximately $1.5M annually in protective force costs.   
 
Hanford Patrol Training:  The Patrol Training Academy conducted annual training for over 230 
Security Police Officers.  The training included courses in emergency vehicle operations, tactical rifle, 
automated external defibrillator, gas masks, heat stress, and the multiple integrated laser 
engagement system. 
 

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030) 
 
100-D Groundwater Treatment System:  FH completed start-up testing of this system on  
July 28, 2004, and met the commitment to be operational by July 30, 2004. 
 

Nuclear Facility Deactivation and Decommissioning 
(D&D), Remainder of Hanford (PBS RL-0040); and 
Nuclear Facility D&D, River Corridor Contract Project 
(PBS RL-0041) 
 

Reliability Projects: 
 

 
 

Deactivation and Decommissioning:  
 
B Plant:  Demolition of B Plant Construction Laydown Yard structures commenced on July 6, 2004.   
As of July 20, 2004, 21 of the 23 structures have been demolished.  The Environmental Restoration 
and Disposal Facility (ERDF) waste profiles have been approved, and debris is being loaded into waste 
boxes and shipped to ERDF for disposal. 
 
U Plant:  Approval of the 30-day notice to issue the U Plant Ancillary EE/CA for the public comment 
period was obtained on July 23, 2004.  The public comment period is scheduled to begin  
August 23, 2004. 

Mortar-Lining Project Selected for DOE Best-In-Class Award:  
A July 9, 2004, memo from Secretary of Energy Spencer Abraham 
announced the Hanford Site mortar-lining project as a recipient of the 
DOE 2004 Pollution Prevention Best-In-Class Award.  Mortar-lining is 
an environmentally friendly and cost-effective innovative technique 
used to refurbish degraded water lines in place for about half the cost 
of traditional replacement.  Mortar-lining protects the groundwater by 
stopping leaks and assuring water supplies to support remaining 
Hanford cleanup, deactivation and decommissioning activities. 
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Notable Accomplishments, continued 
 

Waste Site Remediation 
 
BC Cribs and Trenches:  FH initiated shallow geophysical mapping of the vadose zone 
contaminations in the BC Cribs and Trenches on July 12, 2004.  This is the first step in the Vadose 
Zone plume delineation study that will provide a three-dimensional integration of nitrate and 
technecium 99 beneath the waste sites. 
 
200 Area Remedial Investigation/Feasibility Study (RI/FS) Work:  FH completed drive 
casings at the 216-Z-7 Crib during July.  The initial fieldwork on 200-LW-1/200-LW-2 was used to 
establish the bore hole location. 
  

Nuclear Facility D&D, FFTF (PBS RL-0042) 
 
Fuel Offload:  Two of five recycled ISCs were loaded and shipped to the 200 Area Interim Storage 
Area (ISA).  Preparations are in progress to ship the third of five recycled ISCs to the 200 Area ISA in 
early August. 
 
Interim Storage:  Transfer of three additional loaded ISCs from the 400 Area ISA to the 200 Area 
ISA at the Canister Storage Building has been completed.  To date 10 of 22 ISCs have been moved to 
the 200 Area ISA. 
 
Sodium Flush of In-Containment Sodium-Potassium (NaK) Loops:  Sodium flush of the two 
in-containment NaK loops was completed on July 14, 2004.  The loops were then drained.  The 
remaining frozen sodium residuals will be maintained under an inert gas blanket until removal later in 
the project. 
 
Primary Sodium Drain:  Nearly all preparations are complete for draining the primary Heat 
Transport System sodium loops and lowering the reactor vessel sodium level (Phase 1 of primary 
sodium drain).  All three procedures to be used for draining the auxiliary primary sodium systems 
(Phase 2) have been prepared and are in the review/approval process.  Long-lead activities for the 
reactor vessel drain (Phase 3) also continue. 
 
Interim Examination and Maintenance Cell:  The disassembly of fuel assembly MFF-1 and 
loading of the fuel pins into Ident 69 pin containers and pin baskets was completed on July 9, 2004 
(22 days ahead of schedule). 
 

Issues 
 

Nuclear Materials Stabilization and Disposition  
 

SNM De-inventory Delay:  Authorization to allow shipment of Hanford plutonium to the Savannah 
River Site by August 30, 2004, is in jeopardy.  Delays in authorization will result in equivalent delays in 
completion of de-inventory of the PFP complex. 
 

SNF Stabilization and Disposition  
 

Fuel Production:  Deteriorating fuel and canister integrity is continuing to have negative impacts on 
MCO production.  Special tools are being procured to lessen the impacts. 
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Safety Overview 
 
The focus of this section is to document trends in occurrences.  FH continues to focus on improving 
safety through the efforts of the PHMC workforce as they implement the Integrated Environmental 
Safety and Health Management System, work towards achieving Voluntary Protection Program “Star” 
status, and accomplish work through Enhanced Work Planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.  
 

Total OSHA Recordable Case Rate:  The OSHA Recordable Case Rate has 
returned to a 1.0 rate since the April 2004 spike.  Focus on workplace safety and project safety 
improvement plans is continuing to further reduce the OSHA case rate. 
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OSHA Days Away From Work (DAFW) Case Rate:  The safe 
hours total is currently 4,067,314 hours.  There most recent DAFW case was in March 2004.  
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First Aid Case Rate:  There has been a steady, long term increasing trend in the First 
Aid Case Rate over the past three years.  This increasing trend does show summer cycles within the 
trend due to insect and wind related cases in the summer season. 
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Safety Cost Index:  The Safety Cost Index has been showing nearly significant 
decreases, although additional days gained on past cases have affected some of these decreases. 
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FY 2004 FH Funds vs. Spend Forecast ($000) 
 

 

2012 Accelerated 
Completion

2035 Accelerated 
Completion

Other

Nuclear Materials Stabilization & Disposition RL-0011 153,184 146,792 6,392

SNF Stabilization & Disposition RL-0012 191,011 190,046 965

Solid Waste Stabilization & Disposition RL-0013 140,139 140,116 23

Safeguards & Security RL-0020 57,105 54,700 2,405

Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 36,313 36,233 80

Nuclear Facility D&D, Remainder of Hanford RL-0040 70,710 64,949 5,761

Nuclear Facility D&D, River Corridor Closure RL-0041 12,358 11,082 1,276

Nuclear Facility D&D, FFTF Project RL-0042 42,213 40,233 1,980

Operate Waste Disposal Facility RL-0080 3,014 3,014 0

$706,047 $687,165 $8,633 $5,864 $4,385

FY 2004 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS

FY 2004 
Anticipated 

Funding with 
carryover

 
NOTE:  Numbers are rounded to the nearest $K. 

 

FY 2004 Schedule/Cost Performance ($000) 
 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of Work 

Performed
Schedule 

Variance $
Schedule 

Variance % Cost Variance $
Cost Variance 

%
Budget At 

Completion

RL-0011 Nuclear Materials Stabilization & Disposition 120,500 115,643 111,231 -4,857 -4% 4,413 4% 153,698

RL-0012 SNF Stabilization & Disposition 132,925 135,131 160,720 2,206 2% -25,589 -19% 159,092

RL-0013 Solid Waste Stabilization & Disposition 109,327 115,842 113,304 6,515 6% 2,537 2% 134,006

RL-0020 Safeguards & Security 43,654 43,654 44,010 0 0% -355 -1% 55,795

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z 29,142 28,462 27,937 -680 -2% 525 2% 35,511

RL-0040 Nuclear Facility D&D, Remainder of Hanford 44,765 45,079 52,966 315 1% -7,886 -17% 61,058

RL-0041 Nuclear Facility D&D, River Corridor Closure 9,012 9,162 8,875 151 2% 287 3% 12,140

RL-0042 Nuclear Facility D&D, FFTF Project 32,659 32,893 32,518 234 1% 375 1% 41,821

RL-0080 Operate Waste Disposal Facility 2,673 2,951 2,316 278 10% 635 22% 3,184

Subtotal Sub-project Work scope 524,655 528,817 553,876 4,162 1% -25,059 -5% 656,304
4.4.6.1+.2 Request for Services & National Programs 11,718 11,712 11,938 -6 0% -227 -2% 16,279

4.4.6.3 Work Orders from PNNL 5,783 5,793 5,412 10 0% 381 7% 7,178

4.4.6.4 Work Orders from BHI 1,783 1,781 1,665 -2 0% 116 7% 2,201

4.4.6.5+.6+.Work Orders from BNI/HEHF/AMH 532 532 500 0 0% 32 6% 636

4.4.6.7+.8 Work Orders from CH2M HILL 34,606 34,365 30,555 -241 -1% 3,810 11% 42,646

Total Work For Others 54,421 54,183 50,071 -238 0% 4,113 8% 68,940
Total FH Contract Work scope 579,076 583,000 603,946 3,924 1% -20,946 -4% 725,244

Fiscal Year To Date ($K)

 
 
Schedule Performance:  Fiscal year to date (FYTD) schedule performance reflects a $3,924K/1% 
favorable schedule variance.  The established threshold is +/-10% or $1M.  The significant schedule 
variances are discussed in the following sections:  Nuclear Materials Stabilization and Disposition 
(Section B); Spent Nuclear Fuel Stabilization and Disposition (Section C); and Solid Waste Stabilization 
and Disposition (Section F). 
 
Cost Performance:  FYTD cost performance reflects a -$20,946K/-4% unfavorable cost variance.  
The established threshold is +/-10% or $1M.  The significant cost variances are discussed in the 
following sections:  Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel 
Stabilization and Disposition (Section C); Solid Waste Stabilization and Disposition (Section F); Nuclear 
Facility D&D, Remainder of Hanford (Section D); and Work for Others (Section I).  
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FY 2004 Schedule/Cost Performance ($000) 
 

Performance Status  
FYTD and Monthly ($000s)
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Monthly BCWS 56,986 62,125 58,868 66,944 62,292 51,294 73,432 62,704 56,766 27,666 56,583 89,585

Monthly BCWP 47,639 59,048 50,305 61,004 46,932 32,088 60,606 55,864 56,259 113,256

Monthly ACWP 48,405 57,370 56,564 56,914 60,555 61,741 71,296 64,549 59,927 66,626

FYTD BCWS 56,986 119,110 177,978 244,921 307,213 358,507 431,939 494,643 551,409 579,076 635,659 725,244

FYTD BCWP 47,639 106,686 156,992 217,995 264,928 297,016 357,622 413,485 469,744 583,000

FYTD ACWP  48,405 105,774 162,339 219,253 279,808 341,549 412,845 477,393 537,320 603,946

Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04

  
  

Milestone Performance 
 

Milestones represent significant events in project execution.  Milestones are established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key 
events.  Because of the relative importance of milestones, the ability to track and assess milestone 
performance provides an effective tool for managing the PHMC contract.  FY 2004 milestone 
information is based upon the current baseline including RL-approved changes.  Changes in both the 
number and type of milestones from month to month are the result of Baseline Change Requests 
approved during the year. 
 
Fiscal year milestone performance shows one enforceable agreement milestone is overdue.  The 
milestone is M-34-18B, Complete Removal of all K Basins SNF, originally due July 31, 2004.  SNF is 
working to complete by August 31, 2004.   
 

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2004

Enforceable Agreement 0 0 1 1 0 1 0 3
DOE-HQ 0 0 0 2 0 0 0 2

RL 4 0 0 2 0 4 2 12
Total FH 4 0 1 5 0 5 2 17

REMAINING SCHEDULED
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Gold Metrics 
 
Note:  RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS 
quantities are reported monthly to DOE-HQ. 
 

1st 2nd 3rd Jul FY 2004 Aug Sep 4th FY 2004 
Qtr Qtr Qtr 2004 To Date 2004 2004 Qtr Total

Planned   600   300      -           -          900         -           -           -   900
Actual   800   100      -   Completed February 2004 900
Planned      -     176      -           -          176         -           -           -   176
Actual      -        -        -   Completed August 2003         - 

Planned     49     50     49        17        165        18        17        52 200
Actual     72     61   117        36        334         -           -           -   334
Planned   665   333   833      448     2,279      471      573   1,492 3,323
Actual   658   919   730      489     3,032         -           -           -   3,032
Planned   189  181  181       81       632        -           -          81 632
Actual   160  134  125       88       588        -           -           -   588
Planned     -       -       -          -           -          -           2          2 2
Actual       1     -        1         2           6        -           -           -   6
Planned      -        -        -           -            -           -           -           -           - 
Actual       2     -       -          -             2        -           -           -   2
Planned      -        -        -           -            -           -            3          3 3
Actual       4     -       -          -             4        -           -           -   4

Measure/Units

Industrial Facility Completions 
(# of facilities)

Plutonium Metal or Oxide 
packaged for long-term storage 
(# of container equivalents)
Plutonium or Uranium Residues 
packaged for disposition 
(kg/bulk)

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged 
for final disposition (MTHM)

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions (# 
of facilities)
Radioactive Facility 
Completions (# of facilities)

 
 

Government Furnished Services/Items (GFS/I) 
 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. 
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items in 
“gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status. 
 
NOTE:  GFS/I data is through August 16, 2004. 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI 

RL Letter 
No. & 
Date 

Completed 

FH 
Submittal

FH Letter 
No. &  
Date 

Completed
GF0112 C.2.2.1.2.4 

Disposition 
SNM 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
"Disposition 
SNM", GF0112 
 
DE-AC06-
96RL13200, RL-
011, 1b 

Authorization 
to ship Hanford 
plutonium to 
the Savannah 
River Site or 
other location.
Commitment: 
8/30/04 
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GFS/I, continued 
 

Approve or provide comments on 
Authorized Limit request within 60 days of 

receipt. 

GF0092 C.5.1.6 
Radiation 
Protection 

WBS 
4.4.3.10 
Radiation 
Protection 
Radiation 
Protection

Safety & Health  DE-AC06-
96RL13200, 
C.5.1, "Radiation 
Protection", 
GF0092 Approve 

volumetric and 
real-property 
release 
documentation 
within 60 days 
of receipt or in 
accordance 
with approved 
Project Plan 
milestones. 
Commitment: 
4/10/03 

  Authorized 
Limits for the 
Washington 
Nuclear Power 
Supply Plant 
(WNP)-1 & 
WNP-4 Sites 

FH-0205262AR1
FH completed:  
2/10/03 
triggering a 60-
day response 
(4/10/03) due 
from RL. 

 

Contract Deliverables 
 
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup. 
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are 
shown.  Items in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status. 
 
NOTE:  All contract deliverable data is through August 16, 2004. 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0318 C.2.1.1.1.3 

Remove K 
Basins SNF 

WBS 
4.1.1.1.2 K 
Basins 
Operations 
Remove 
SNF from 
KW in 
Loaded 
MCOs 

Spent Nuclear Fuel  DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Remove K 
Basins SNF", 
CD0318 
 
DE-AC06-
96RL13200, RL-
012, 1a(2) 

SNF removed 
from K-West 
Basin 
Planned: 
8/31/04 

      

CD0332 C.2.1.1.1.6 
Disposition 
105 KE 
Basin 

WBS 
4.1.1.1.5 
Transition 
100 K Area 
Facilities 
Dispostion 
105 KE 
Basin 

Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Disposition 105 
KE Basin", 
CD0332 
 
DE-AC06-
96RL13200, RL-
012, 1c(1)a 

K-East Basin 
water removal 
initiated 
Planned:  
8/7/04 
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Contract Deliverables, continued 
 

Annual Review of Nuclear 
Materials Management & 

Safeguards System (NMMSS) T-
147 Project Number worksheet, 

Chapter VIII 

CD0261 C.2.2.1.2.1 
Maintain 
Safe and 
Secure SNM 

WBS 
4.1.2.2.1 
Maintain 
Safe and 
Secure SNM 
Maintain 
Safe and 
Secure 
SNM 

Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
"Maintain 
Safe and 
Secure 
SNM", 
CD0261 Annual Review 

of NMMSS T-
147 Project 
Number 
worksheet, 
Chapter VIII 
(2004) 
Planned:  
8/27/04 

      

CD0375 C.2.4.1.2 
Transition 
FFTF 
Complex 

WBS 
4.1.4.1.2 
Transition 
FFTF 
Complex 
Transition 
FFTF 
Complex 

Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.4.1, 
"Transition 
FFTF 
Complex", 
CD0375 
 
DE-AC06-
96RL13200, 
RL-042, 
1a(2) 

Five additional 
ISCs loaded 
and transferred 
to 200 Area 
ISA 
Commitment: 
8/31/04 

      

Submittal of Department of 
Natural Resources Land Lease 
Monitoring Report (Monthly) 

CD0108 C.3.9.1 
Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations 

WBS 4.2.7 
300 Area 
Liquid 
Effluent 
Facilities 
Maintain 
Safe & 
Compliant 
300 Area 
Treated 
Effluent 
Disposal 
Facility 
(TEDF) 
Operations 

Waste 
Disposal/Groundwater 
Remediation 

 DE-AC06-
96RL13200, 
C.3.9, 
"Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations", 
CD0108 

Submittal of 
Department of 
Natural 
Resources 
Land Lease 
Monitoring 
Report (July 
2004) 
Planned: 
8/30/04 

      

Cyber Security Program Plan 
Update (Bi-Annual)  

Cyber Security 
Program Plan 
Update (2004)
Planned: 
9/2/04 

      

CD0403 C.4.2.41 
Safeguards 
& Security 

WBS 4.3.5.7 
Safeguards 
& Security 
Program 
Management 
Safeguards 
& Security 

Safety & Health  DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards
& Security", 
CD0403 

Cyber Security 
Program Plan 
Update (2006)
Planned: 
9/2/04 
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Contract Deliverables, continued 
 

Nuclear Material Accountability 
Transaction Data Report 

(Monthly) 
Nuclear Material 
Accountability 
Transaction Data 
Report (July 2004) 
Planned:  8/11/04

      

CD0114 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

Safety & Health  DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards 
& Security", 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (August 
2004) 
Planned:  9/15/04

      

Nuclear Material Balance Report 
(Monthly) 

Nuclear Material 
Balance Report (July 
2004) 
Planned:  8/15/04

      

CD0115 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

Safety & Health  DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards 
& Security", 
CD0115 

Nuclear Material 
Balance Report 
(August 2004) 
Planned:  9/15/04

      

Quarterly Discharge Monitoring 
Reports (Lagoon 

Activities/Discharges) 

CD0128 C.4.2.51 
Utilities 
Operations 
and 
Maintenance-
-Sewer 
Utilities 

WBS 4.3.1.1.2 
Sewer Utilities 
Utilities 
Operations 
and 
Maintenance-
-Sewer 
Utilities 

Deactivation & 
Decommissioning

 DE-AC06-
96RL13200, 
C.4.2, 
"Utilities 
Operations 
and 
Maintenance-
-Sewer 
Utilities", 
CD0128 

Quarterly Discharge 
Monitoring Reports 
(Lagoon 
Activities/Discharges) 
(CY2004 2nd 
Quarter) 
Planned:  8/29/04

      

200E, 200W, 300, and 400 Area 
Drinking Water Report 

(Monthly) 

CD0300 C.4.2.52 
Utilities 
Operations 
and 
Maintenance-
-Water 
Compliance 
and 
Sampling 

WBS 4.3.1.1.3 
Water 
Compliance and 
Sampling 
Utilities 
Operations 
and 
Maintenance-
-Water 
Compliance 
and Sampling 

Deactivation & 
Decommissioning

 DE-AC06-
96RL13200, 
C.4.2, 
"Utilities 
Operations 
and 
Maintenance-
-Water 
Compliance 
and 
Sampling", 
CD0300 

200E, 200W, 300, 
and 400 Area 
Drinking Water 
Report (August 
2004) 
Planned:  9/10/04
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Contract Deliverables, continued 
 

Annual Environmental Release Report CD0139 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0139 

Hanford Site 
Environmental 
Release 
Report (2004)
Planned: 
8/30/04 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report (Monthly)

CD0288 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0288 

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (July 
2004) 
Planned: 
8/25/04 

      

Resource Conservation and Recovery Act 
(RCRA) Pipe Mapping and Marking Report 

CD0148 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

Regulatory 
Compliance 

 WA780008967, 
Permit 
Condition 
II.U.2 (Redline 
modification as 
of 9/30/02: 
was formerly 
II.U.4) 
 
WA780008967, 
Permit 
Condition II.V 
(Redline 
modification as 
of 9/30/02) 
 
DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0148 

RCRA Pipe 
Mapping and 
Marking 
Report (2004)
Planned:  
9/16/04 

      

Annual Performance Objectives, Measures and 
Commitments Report 

CD0132 C.5.1.2 
Integrated 
Safety 
Management 
System 

WBS 4.4.3.4 
Safety and 
Health 
Management 
Integrated 
Safety 
Management 
System 

Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.1, 
"Integrated 
Safety 
Management 
System", 
CD0132 

2004 Performance 
Objectives, 
Measures and 
Commitments 
Report 
Planned:  
9/1/04 
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Contract Deliverables, continued 
 

Un-reviewed Safety Question 
Summary Report for each FH 
Managed Category 1, 2, and 3 

Nuclear Facility (Annual) 

CD0182 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Nuclear 
Safety", 
CD0182 

Un-reviewed 
Safety Question 
Summary Report 
for FFTF (2004)
Planned:  
8/31/04 

      

Contract Funds Status Report 
(Monthly) 

CD0179 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0179 

Contract Funds 
Status Report 
(July FY2004) 
Planned:  
8/30/04 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0271 

Depreciation 
Charges (August 
FY2004) 
Planned:  
9/10/04 

      

August Update to FY 200X Contractor 
Post-Retirement Benefits Other Than 

Pension (PRB) for DOE Financial 
Statement Disclosures (FAS 106) 

(Annual) 

CD0171 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0171 
 
DE-AC06-
96RL13200, 
J, APP. B, 
4.2.3 

August Update to 
FY 200X PRB for 
DOE Financial 
Statement 
Disclosures (FAS 
106) (2004) 
Planned:  
8/27/04 

      

August Update to Fiscal Year 200X 
Contractor Pension Data for DOE 
Financial Statement Disclosures 

 (FAS 87) (Annual) 

CD0172 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0172 
 
DE-AC06-
96RL13200, 
J, APP. B, 
4.3.2B(3) 

August Update to 
Fiscal Year 200X 
Contractor 
Pension Data for 
DOE Financial 
Statement 
Disclosures (FAS 
87) (2004) 
Planned:  
8/27/04 
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Contract Deliverables, continued 
 

Financial Information System (FIS)/Management & 
Reporting System (MARS) (Month-End Deadlines) 

CD0173 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0173 

FIS/MARS (August 
FY2004) 
Planned:  9/10/04 

      

FH Cost Submittal FHXXXX (Monthly) CD0281 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0281 

FH Cost Submittal 
FHXXXX (August FY2004)
Planned:  9/10/04 

      

Reconciliation Transfers Between FH and Other 
Hanford Contractors (Transfers To and Transfers 

From) (Quarterly) 

CD0292 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0292 Reconciliation Transfers 

Between FH and Other 
Hanford Contractors 
(Transfers To and 
Transfers From) (FY2004 
4th Quarter) 
Planned:  9/15/04 

      

Reconciliation of Activities Charged to Suspense 
Debits and Budget and Reporting (B&R) Number 

(Monthly) 

CD0294 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0294 Reconciliation of Activities 

Charged to Suspense 
Debits and B&R Number 
(August FY2004) 
Planned:  9/10/04 

      

RL/Contractor Performance Management Meeting 
(PMM) (Quarterly) 

CD0170 C.5.3.4 
Contract 
Reporting 

WBS 4.4.4 
PHMC 
Planning 
and 
Integration 
Contract 
Reporting 
(Baseline) 

Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0170 

RL/Contractor PMM (2004 
3rd Quarter) 
Planned:  9/1/04 

      

PHMC Performance Report (Monthly) CD0169 C.5.3.4 
Contract 
Reporting 

WBS 4.4.4 
PHMC 
Planning 
and 
Integration 
Contract 
Reporting 
(Baseline) 

Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0169 

PHMC 
Performance 
Report (July 
2004) 
Planned:  
8/26/04 

      

 


